

## **Endorsement - DSU Project Monitoring**

It is agreed and understood that otherwise subject to the terms, exclusions, provisions and conditions contained in the Policy or endorsed thereon, the Insured shall submit to the Insurer or the Insurer's nominated representative:

- At the inception of the Policy, the Contract Schedule(s) and the Baseline Construction Schedule(s) in Native File Format used to forecast the completion of the works;
- each and every month, the contemporaneous Baseline Construction Schedule(s) updated with progress of and changes to the insured works in Native File Format;
- each and every month, the contemporaneous Progress Report(s) and meeting minutes documenting and recording the progress, planning and scheduling of the insured works.

### Definitions

#### Native File Format

The computer file in which the Contract Schedule and Baseline Construction Schedule are produced and updated. For example Microsoft Project (.mpp), Primavera (.xer), Asta Powerproject (.pp). It is further understood that electronic computer files in Portable Document Format (.pdf) are not considered Native File Format.

#### Baseline Construction Schedule

The programme used to forecast the completion date of the insured project and to plan and organise all the activities, materials, resources and works insured.